COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 04/ 2016

ESTI MATE SUMVARY 16: 30: 21
CONTI D C20519 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIME ALLON 10/5/2016 FI XED COVPLETI ON DAT!
125 from Aguilar North PERCENT TI ME: 21.83 ORI G TIME ALLON 10/5/2016 FI XED COVPLETI ON DATI
PROJECT NO | MD251- 348
125 NEAR AGUI LAR
NAVE OF RQAD:
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 05/ 04/ 2016 DATE TI ME STARTED 03/23/2016
14802 W 44th AVENUE DATE LET 02/ 04/ 2016 DATE WORK BEGAN
DATE AWARDED 02/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 23/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 03/ 23/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,207, 234. 31 PARTI O PATI NG $ 1, 149, 816. 57 $ 1, 149, 816. 57
AWARD PRQIECT AMT: $ 6,818, 250. 11 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 15. 95% TOTAL EARNI NGS 1,149, 816. 57 1,149, 816. 57
FUNDS AVAI LABLE: $  6,057,417.74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 149, 816. 57 1, 149, 816. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE - 26, 019. 50 - 26, 019. 50
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,123, 797. 07 1,123, 797. 07
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,123, 797. 07 1,123, 797. 07
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1,123, 797. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0001 16: 30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
42. 80000 0. 000 0. 00
0065 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
122. 40000 0. 000 0. 00
0070 203-01622 Sweepi ng (Wth Pickup Broon 10. 000 0. 000
HOUR 0. 000 0. 00
127. 50000 0. 000 0. 00
0075 207-00205 Topsoi | 323. 000 0. 000
CY 0. 000 0. 00
21. 65000 0. 000 0. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 2, 700. 000 0. 000
LF 0. 000 0. 00
3. 05000 0. 000 0. 00
0085 208-00020 Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 242. 00
1, 242. 00000 1. 000 1, 242. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
30. 60000 0. 000 0. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00

127.50000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20519-BID ESTI MATE RUN 05/ 04/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0. 00
0120 208- 00206 Erosi on Control Supervisor 102. 000 0. 000
DAY 19. 000 969. 00
51. 00000 19. 000 969. 00
0125 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
1, 540. 35000 0. 000 0. 00
0130 212-00032 Soi | Condi tioni ng 0. 800 0. 000
ACRE 0. 000 0. 00
6, 003. 35000 0. 000 0. 00
0135 213-00003 Mil ching (Weed Free) 0. 800 0. 000
ACRE 0. 000 0. 00
7,013. 25000 0. 000 0. 00
0140 213-00061 Mil ch Tackifier 2,400. 000 0. 000
LB 0. 000 0. 00
4. 10000 0. 000 0. 00
0145 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 1, 100. 000 0. 000
d ass
SY 0. 000 0. 00
3. 70000 0. 000 0. 00
0150 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0155 240-00010 Renoval of Nests 56. 000 0. 000
HOUR 56. 000 1, 713. 60
30. 60000 56. 000 1, 713. 60
0160 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 55000 0. 000 0. 00
0165 304- 06007 Aggregate Base Course (Cl ass 6) 2, 861. 000 0. 000
CY 0. 000 0. 00
34.15000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQIECT: | MD251- 348 ESTI MATE NO 0001 16: 30: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304- 09000 Aggregate Base Course (Special) 2, 000. 000 0. 000
CcY 0. 000 0. 00
27. 55000 0. 000 0. 00
0175 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
134. 00000 0. 000 0. 00
0180 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 8, 011. 580 0. 000
TON 0. 000 0. 00
94. 00000 0. 000 0. 00
0185 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 44, 896. 360 0. 000
TON 5,455.770 385, 450. 15
70. 65000 5,455. 770 385, 450. 15
0190 411-10255  Enulsified Asphalt (Sl ow Setting) 18, 192. 000 0. 000
GAL 2,981. 000 8, 644. 90
2.90000 2,981. 000 8, 644. 90
0195 506-01020 Geogri d Reinforcenent 1, 770. 000 0. 000
SY 0. 000 0. 00
2. 05000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (MsS) 31" 6, 577. 500 0. 000
LF 0. 000 0. 00
17. 60000 0. 000 0. 00
0205 606-01340 *End Anchorage Type 3D 13. 000 0. 000
EACH 0. 000 0. 00
1, 138. 95000 0. 000 0. 00
0210 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 863. 75000 0. 000 0. 00
0215 606-01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00
1, 242. 50000 0. 000 0. 00
0220 606-01395 *Transition Type 3L 8. 000 0. 000
EACH 0. 000 0. 00
1, 242. 50000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 02003 *End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2,329. 70000 0. 000 0. 00
0230 606- 02005 *End Anchor age (Fl ared) 15. 000 0. 000
EACH 0. 000 0. 00
2,070. 80000 0. 000 0. 00
0235 609-60011 *Qurb Type 6 (Section M Concrete 715. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0240 612-00001  *Delineator (Type I) 454. 000 0. 000
EACH 0. 000 0. 00
22.85000 0. 000 0. 00
0245 612-00002  *Delineator (Type Il) 27.000 0. 000
EACH 0. 000 0. 00
24. 95000 0. 000 0. 00
0250 612-00003  *Delineator (Type II1) 232. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 73. 000 0. 000
SF 0. 000 0. 00
19. 75000 0. 000 0. 00
0260 614-00012 *Sign Panel (Cass I1) 400. 000 0. 000
SF 0. 000 0. 00
22.90000 0. 000 0. 00
0265 614-00013 *Sign Panel (Cass I11) 434. 000 0. 000
SF 0. 000 0. 00
33. 30000 0. 000 0. 00
0270 614-00821 *Steel Sign Post (W8x21) 179. 000 0. 000
LF 0. 000 0. 00
62. 40000 0. 000 0. 00
0275 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 0. 000
EACH 0. 000 0. 00
171. 70000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO. 0001 16:30: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 23. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
286. 15000 0. 000 0. 00
0285 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
416. 20000 0. 000 0. 00
0290 614- 03004 *Concrete Footing (Type 4) 8. 000 0. 000
EACH 0. 000 0. 00
2, 809. 40000 0. 000 0. 00
0295 614-80006 *Surface Condition Anal yzer 1. 000 0. 000
EACH 0. 000 0. 00
7, 344. 80000 0. 000 0. 00
0300 614-80385 *Runbl e Strip 137, 865. 000 0. 000
LF 0. 000 0. 00
0. 07000 0. 000 0. 00
0305 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.578 22,995.73
39, 785. 00000 0.578 22,995.73
0310 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 282, 500. 00
565, 000. 00000 0. 500 282, 500. 00
0315 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0.167 1, 753. 50
10, 500. 00000 0.167 1, 753. 50
0320 627-00008 *Modi fi ed Epoxy Pavenent Marking 759. 000 0. 000
GAL 0. 000 0. 00
99. 15000 0. 000 0. 00
0325 627-00011 *Pavement Marki ng Paint (Wt erborne) 3, 000. 000 0. 000
GAL 323. 700 13, 239.33
40. 90000 323.700 13, 239. 33
0330 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 328. 000 0. 000
SF 0. 000 0. 00
26. 90000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: 1 MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 138. 000 0. 000
Li ne
) SF 0. 000 0.00
20. 70000 0. 000 0.00
0340 630-00000  *Fl aggi ng 3, 264. 000 0. 000
HOUR 726. 750 21,075.75
29. 00000 726. 750 21,075.75
0345 630- 00007 *Traffic Control Inspection 62. 000 0. 000
DAY 20. 000 7,280. 00
364. 00000 20. 000 7, 280. 00
0350 630-00012  *Traffic Control Management 102. 000 0. 000
DAY 19. 000 16, 309. 60
858. 40000 19. 000 16, 309. 60
0355 630-80001 *Fl ashi ng Beacon (Portable) 25. 000 0. 000
EACH 12.500 16, 908. 75
1, 352. 70000 12. 500 16, 908. 75
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 1. 000 416. 20
416. 20000 1. 000 416. 20
0365 630-80341  *Construction Traffic Sign (Panel Size A) 76. 000 0. 000
EACH 26. 000 1,757. 60
67. 60000 26. 000 1,757.60
0370 630-80342  *Construction Traffic Sign (Panel Size B) 182. 000 0. 000
EACH 49. 000 3, 569. 65
72. 85000 49. 000 3, 569. 65
0375 630-80343  *Construction Traffic Sign (Panel Size O 60. 000 0. 000
EACH 28. 000 2,185. 40
78. 05000 28. 000 2,185. 40
0380 630-80348 *Construction Information Sign 5. 000 0. 000
EACH 2.500 1,170. 63
468. 25000 2.500 1,170. 63
0385 630-80355  *Portable Message Sign Panel 4.000 0. 000
EACH 2.000 10, 405. 10
5, 202. 55000 2.000 10, 405. 10



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20519-BID ESTI MATE RUN 05/ 04/ 2016
PRQIECT: | MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 000
Type
yPe) EACH 3. 000 5,462.70
1, 820. 90000 3. 000 5,462.70
0395 630- 80360 *Drum Channel i zi ng Devi ce 140. 000 0. 000
EACH 38. 500 600. 60
15. 60000 38. 500 600. 60
0400 630-80370 *Concrete Barrier (Tenporary) 1, 176. 000 0. 000
LF 588. 000 25,578. 00
43. 50000 588. 000 25,578. 00
0405 630- 80380 *Traffic Cone 36" 600. 000 0. 000
EACH 225. 000 2, 340. 00
10. 40000 225. 000 2, 340. 00
0410 630-80510  *Mbbile Pavement Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
5,177. 00000 0. 000 0. 00
0415 630-85011 *] npact Attenuator (Tenporary) 60. 000 0. 000
DAY 9. 000 1, 170. 45
130. 05000 9. 000 1, 170. 45
0420 630-85041 *Mobi | e Attenuator 320. 000 0. 000
DAY 33. 000 5, 149. 65
156. 05000 33. 000 5, 149. 65
0425 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 3, 060. 280 3, 060. 28
1. 00000 3, 060. 280 3, 060. 28
0440 700-70018 F/ A Roadway Snoot hness |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20519 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQIECT: | MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 7,694. 660 7,694. 66
1. 00000 7,694. 660 7,694. 66
0450 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70025 F/' A Quality Incentive Paynent 112, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 6,718,251.36 % 993,944.93 $ 993, 944. 93
CAT NOO300 STRUCTURES
0470 202-00240  *Renoval of Asphalt Mat (Pl aning) 2, 698. 000 0. 000
5% 1, 782. 000 2,227.50
1. 25000 1, 782. 000 2,227.50
0475 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 3, 090. 000 0. 000
SY 2,115. 000 14, 593. 50
6. 90000 2,115. 000 14, 593. 50
0480 202-00453 *Removal of Portions of Present Structure (C ass 2) 230. 000 0. 000
Sy 92. 460 29, 198. 87
315. 80000 92. 460 29, 198. 87
0485 202- 00460 *Removal of Portions of Present Structure (C ass 3) 23.000 0. 000
SY 0. 500 258. 85
517. 70000 0. 500 258. 85
0490 202- 00503 *Renoval of Portions of Present Structure 27.500 0. 000
SY 0. 000 0. 00
1, 553. 00000 0. 000 0. 00




CONTI D C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20519-BID ESTI MATE RUN 05/ 04/ 2016
PRQJECT: | MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0495 206-00200 *Structure Backfill (O ass 2) 20. 500 0. 000
CcY 0. 000 0.00
465. 90000 0. 000 0.00
0500 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 67. 000 0. 000
TON 0. 000 0. 00
94. 00000 0. 000 0. 00
0505 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 736. 000 0. 000
TON 0. 000 0. 00
70. 65000 0. 000 0. 00
0510 515-00120 *Wat er proof i ng (Menbr ane) 3, 090. 000 0. 000
SY 790. 000 14, 694. 00
18. 60000 790. 000 14, 694. 00
0515 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 217. 000 0. 000
LF 0. 000 0. 00
150. 10000 0. 000 0. 00
0520 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 557. 000 0. 000
LF 0. 000 0. 00
12. 40000 0. 000 0. 00
0525 601-06100 *Concrete (Patching) 29. 300 0. 000
CcY 11. 380 41, 241. 12
3, 624. 00000 11. 380 41, 241. 12
0530 601-51005 *Gal vani ¢ Anodes 212. 000 0. 000
EACH 212. 000 8, 776. 80
41. 40000 212. 000 8, 776. 80
0535 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 10000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 444,101.95 $ 110, 990. 64 $ 110, 990. 64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00002 *Field Office (Aass 2) 1. 000 0. 000
EACH 1. 000 17, 340. 00
17, 340. 00000 1. 000 17, 340. 00



CONTI D: C20519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20519-BI D ESTI MATE RUN 05/ 04/ 2016
PRQJECT: 1 MD251- 348 ESTI MATE NO 0001 16:30: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00012 *Fi el d Laboratory (d ass 2) 1. 000 0. 000
EACH 1.000 14, 280. 00
14, 280. 00000 1. 000 14, 280. 00
0550 620-00015 *Fi el d Laboratory (State Furnished) 1. 000 0. 000
EACH 1. 000 9, 181. 00
9, 181. 00000 1. 000 9, 181. 00
0555 620- 00020 *Sanitary Facility 1. 000 0. 000
EACH 1.000 4, 080. 00
4, 080. 00000 1. 000 4, 080. 00
CAT 0400 CURRENT AMI  $ 44,881.00 $ 44,881.00 $ 44,881. 00

PRQJECT TOTAL CURRENT AMI $ 7,207,234.31$ 1,149,6816.57$ 1,149, 816.57



